
MEETING MINUTES 
June 18, 2008, 10:00 AM-1:00PM 

Mission Bay Office, 1906 Conference Room, Pier 7, 325 Burma Road, Oakland, CA 

Attendees: TBPOC Members: Will Kempton, Steve Heminger, and John Barna 
PMT Members: Tony Anziano, Andy Premier, and Stephen Maller 
Participants: Ali Banani, Beatriz Lacson, Richard Land, Peter Lee, Brian 
Maroney, Bart Ney, Dina Noel, Bijan Sartipi, Jon Tapping, Ken Terpstra, 
Patrick Treacy, and Jason Weinstein 

Convened: 10:14 AM 

Items Action 
1. CHAIR'S REPORT 

2. 

a. The Chair provided an update on 
the State budget situation. 
• Proposition 42 remains intact, 

but be ready for a possible full or 
partial suspension. 

• The Chair urged the team to stay 
focused and continue with 
Program activities through the 
budget. 

• The Chair will maintain the 
position that it is to the 
economy's benefit to keep the 
Program going. 

CONSENT CALENDAR 
BATA presented the following for TBPOC 
approval: 

a. May 2, 2008 TBPOC Meeting 
Minutes 

b. May 9, 2008 TBPOC Conference Call 
Minutes 
• The TBPOC observed that there 

were no notes for the May 9 AFB 
Brainstorming Session submitted 
and there ought to be. 

c. Revised 2008 TBPOC Meeting 
Calendar 

1 of 7 

• The TBPOC APPROVED the 
May 2, 2008 TBPOC Meeting 
Minutes and May 9, 2008 
TBPOC Conference Call 
Minutes, as presented. 

• The PMT to develop minutes of 
the May 9 AFB Brainstorming 
Session, using the Chair's notes, 
and e-mail them to the TBPOC 
members. 
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(continued) 

Items Action 
• The TBPOC agreed to the 

following: • Revise the 2008 TBPOC 
y move the August 7 meeting Meeting Calendar to reflect the 

and second ABF new dates for the August and 
Brainstorming Session to October meetings, as 
July 31, and discussed. 

y schedule the TBPOC China 
visit during the week of 
September 29 or October 6. 

3· PROGRESS REPORT 
a. BATA noted that the PMT approved • The TBPOC confirmed 

the April 2008 and May 2008 APPROVAL of the April 2008 
Monthly Progress Reports through and May 2008 Monthly 
delegated TBPOC authority on May Progress Reports through 
6 and June 3, 2008, respectively. delegated authority to the 
• As soon as updated expenditure PMT . 

and latest comments are 
incorporated, the final version of 
the June 2008 Monthly Progress 
Report will be approved by the 
PMT through delegated TBPOC 
authority. 

• The quarterly report cycle has 
started. 
y Per the Chair, the recipients 

of the quarterly report are 
satisfied with the timing of 
the report distribution. 

y The Chair is comfortable 
with the TBPOC granting 
approval authority to the 
PMT as long as the TBPOC 
receives a copy prior to 
distribution. 

4· PROGRAM ISSUES 
a. FY 2oo8j09 TBSRP Capital Outlay 

Support (COS) 

• BATA and the Department 
presented the reduced COS 
expenditure target to manage 
against ($117-4M) vvith a reserve 
($14.2M) that includes liability 
insurance C$7.7M). 
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(continued) 

Items Action 
• It was noted that it is not the 

intent of the TBPOC to cut the 
COS budget but to encourage 
productivity by working with a 
reduced allocation and setting 
aside the difference as a 
contingency for the TBPOC to 
release as needed. 
~ This should not result in 

project delays. 
• The COS team will report to the 

TBPOC on how the Department 
is performing against the COS 
target on a quarterly basis. 

• Upon query, the Department 
indicated that the liability 
insurance issue will be re-visited 
next fiscal year. 

5· SAN FRANCISCO-OAKLAND BAY 
BRIDGE UPDATES 

a. Self-Anchored Suspension (SAS) 
Super structure 
1) PMT Briefing on 

Fabrications/ China Visit 
• The PMT observed an improved 

China operation during their 
recent visit. It was a good 
opportunity to get a better 
understanding of the deck panel 
and production monitoring 
ISSUeS. 

~ The assignment of a full­
time ABF person in China 
with full responsibility was 
a significant step and has 
allowed ABF better control 
of the situation. 

~ The repair of the deck 
panels is close to resolution. 

~ Fabrication on the towers 
has started. 

~ M. Flowers had a very 
positive talk vvith ZPMC's 
Mr. Guan on quality control 
and information delivery, 

• The TBPOC requested that 
fabrication photos (similar to 
the construction photos) be 
included in the progress 
reports. 

• The TBPOC wants to hear back 
from ABF vvith a schedule 
update. 
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(continued) 

Items Action 
which will remain a 
challenge and require 
continued vigilance. 

• The CTC Executive Director 
noted that there is a lot of activity 
going on in China relevant to 
what the Program is doing, and it 
would be beneficial to 
communicate with these people 
familiar with doing business in 
China and learn from their 
expenence. 

• The Department gave an alert to 
the quiet changes in China visa 
policy that seem to happen 
overnight. 

b. Yerba Buena Island Detour 
1) Contract Change Orders (CCO's) 

The Department presented for 
approval the following CCO's: 

• ceo 108 - $5,380,000 for the 
construction of the West Tie-In 
Phase 2 substructure; 

• CCO 112, S2 - $3,50o,ooo for the 
procurement of raw steel for the 
East Tie-In as specified under 
ceo 112 and ceo 112, 
Supplement No.1; 

• ceo 116- $14,166,180 for the 
fabrication of the steel skid bent 
and beam of the East Tie-In 
structure; and 

• The CCO 140- $7,578,730 for the 
fabrication of the steel truss of 
the East Tie-In structure. 

• The above-mentioned CCO's 
reflect a significant rise in steel 
prices due primarily to increased 
oil prices. 

2) The Department gave an update 
of the contract and noted that it 
is progressing well. 

• C. C. Myers (CCM) is following 
an aggressive schedule but has 

• The TBPOC APPROVED 
CCO's 108, 112 S2, 116, and 
140, as presented. 
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(continued) 

Items Action 
yet to lock down a date for the 
East Tie-In Roll-out/Roll-in (ETI 
RORI). 

• It was suggested that a CCM 
representative be invited to meet 
with the TBPOC to respond to 
questions such as: 
";;- What would it take to 

achieve a Memorial Day 
date? 

";;- If Memorial Day is not do­
able, why not? 

";;- What does a Memorial Day 
date buy us? 

c. Yerba Buena Island Transition 
Structure No.1 
1) The Department advised that the 

request for approval of the plans, 
specifications and estimate 
(PS&E) is being withdrawn due 
to open issues, e.g., W5 
foundation and column 
construction, bid structure, and 
demolition (to be resolved at a 
later date through an addendum 
or CCO). 

• The TBPOC will need to take 
action via conference call in order 
to meet the RTL (ready to list) 
and BATA approval dates in July. 

• The contract is currently 
scheduled for advertising in early 
August 2008, with bid opening 
and award scheduled for January 
2009 and March 2009, 
respectively. 

d. West Approach 
1) The Department presented, for 

TBPOC approval, CCO 235, in the 
amount of $1,532,370, for a 136-
working day time extension to 
resolve all contract time issues 
through April 20, 2008. 

• The CCO does not im act the 

• The Department to invite CCM 
(Dan Bernick) to the TBPOC 
meeting on July 10 to shed 
light on the ETI RORI. 

• Schedule a conference call 
when the package is ready for 
TBPOC action, and present it 
in context with the 
Opportunity Schedule. 

• Simplify the Opportunity 
Schedule and show areas 
where savings can be achieved. 

• The TBPOC APPROVED CCO 
235, as presented. 
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(continued) 

Items Action 
new project completion forecast 
of January 2009. 

e. Gateway Park Area Visioning 
Conference 
• The Department summarized the 

status of the preparations for this • Revise page 9 and 10 of the 
conference on July 10, (preceding Welcome Packet to read 
the TBPOC meeting), and "future land uses to be 
presented the conference agenda, determined." 
purpose and invitation list, along 
with a copy of a draft Welcome • The TBPOC requested that a 
Packet. representative from the State 

• It is anticipated that the Parks agency be invited to the 
conference will result in a conference. 
decision on the scope of the park 
and adjacent land. 

• The TBPOC indicated that this 
conference presents an 
opportunity to do things 
differently, (e.g. finding another 
location for the maintenance 
village), and to be prepared for 
what the Mayor of Oakland will 
come up with. 

6 DUMBARTON/ANTIOCH BRIDGES 
a. The Department and BATA gave 

a presentation on the current 
status of the bridges. 

• A four-page handout on the 
Dumbarton Bridge Plan View 
and Typical Cross-sections, 
Dumbarton Main Items ofWork, 
Antioch Bridge Plan View and 
Typical Cross-sections, and 
Antioch - Main Items of Work 
was distributed and discussed. 

• The team is following a schedule 
that includes presenting a retrofit 
strategy in August and providing 
updated costs in October. 

7 OTHER BUSINESS 

6 of? 
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(continued) 

· Items Action 
• The Chair announced that an 

overview of the Labor Day 
SFOBB closure has been put into 
a short film entitled, "A Span in 
Time." 

8 TOUR OF DESIGN CAMPUS 
• The TBPOC and other meeting 

participants proceeded to the 
warehouse (The Waterfront) 
where the Department (B. 
Maroney) and design joint 
venture leads (D. Jong, M. Nader 
and N. Vo), conducted a tour of 
the design campus, and walked 
the group through the Request 
for Information (RFI), submittal 
and shop drawing process. 

Adjourned: 2:00 PM 
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